

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

	Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non-CIG Matching Funds Status†	Estimated Grant Date‡	
CC	Canarsie Line Power Improvements	NYMTA	New York	NY	HR	6.0	14	N/A	\$ 372.9	\$ 100.0	27%	8/24/2016	12/12/2014	6/2/2017	12/13/2016	1/19/2017	Approved	Aug 2016	Nov 2016	MH	Committed	TBD	
	Green Line Transformation Program	MBTA	Boston	MA	LRT	23.0	66	N/A	\$ 2,100.0	TBD	TBD		5/12/2022								In Progress	TBD	
	Northern Virginia Core Capacity Project	VPRA	Northern Virginia	VA	HR	7.4	0	N/A	\$ 2,415.0	TBD	TBD		11/22/2021								In Progress	TBD	
NS	METRO Blue Line Extension (Bottineau LRT)	Met Council	Minneapolis	MN	LRT	13.5	11	N/A	\$ 1,536.2	\$ 752.7	49%	9/19/2016	8/22/2014	1/19/2017				Aug 2019	Nov 2019	MH	In Progress	TBD	
	Gold Line BRT	Met Council	St. Paul	MN	BRT	10.3	16	7.0	\$ 505.3	\$ 239.3	47%	1/17/2020	1/19/2018	4/13/2021	4/1/2022			Feb 2021	Mar 2021	MH	In Progress	TBD	
	Second Avenue Subway Phase 2	NYMTA	New York	NY	HR	1.8	3	N/A	\$ 6,948.7	\$ 3,404.9	49%	11/15/2018	12/23/2016	1/6/2022				Aug 2021	Jan 2022	MH	In Progress	Early 2023	
	Valley Link Rail Project Phase 1	TVSJVRRA	Livermore	CA	CR	26.0	4	N/A	\$ 1,800.0	\$ 450.0	25%		5/26/2022								In Progress	TBD	
	Inglewood Transit Connector Project	City of Inglewood	Los Angeles	CA	HR	1.6	3	N/A	\$ 1,148.0	TBD	TBD		7/9/2021								In Progress	TBD	
	West Santa Ana Branch Transit Corridor	LACMTA	Los Angeles	CA	LRT	14.8	9	N/A	\$4,900 - \$5,100	TBD	TBD		2/23/2022								In Progress	TBD	
	Transbay Downtown Rail Extension	Transbay JPA	San Francisco	CA	CR	1.6	2	N/A	\$4,400 - \$5,000	TBD	TBD	7/22/2019	12/6/2021								In Progress	TBD	
	Northeast Corridor Rapid Transit Project	DTPW	Miami	FL	CR	13.0	5	N/A	\$ 679.9	\$ 339.9	50%		10/26/2021								In Progress	TBD	
	Red Line Extension	CTA	Chicago	IL	HR	5.6	4	N/A	\$ 2,507.0	TBD	TBD		12/15/2020								In Progress	TBD	
	METRO Purple Line BRT	Met Council	St. Paul	MN	BRT	15.0	21	11.0	\$ 445.0	\$ 218.0	49%	10/5/2021	12/10/2021								In Progress	TBD	
	NJ-NY Secaucus, Hudson Tunnels ^Δ	PANYNJ		NJ-NY	CR	6.5	N/A	N/A	\$ 12,685.5	\$ 5,582.6	44%	5/28/2021	7/14/2016						Aug 2021	Nov 2021	MH	In Progress	TBD
	Southwest Corridor LRT	TriMet	Portland	OR	LRT	12.0	13	N/A	\$2,600 - \$2,800	\$1,300 - \$1,400	50%	4/8/2022	2/13/2019								In Progress	TBD	
	King of Prussia Rail Project	SEPTA	Philadelphia	PA	LRT	3.8	5	N/A	\$ 2,082.0	TBD	TBD	1/8/2021	10/7/2021								In Progress	TBD	
	Lowcountry Rapid Transit	BCDCOG	Charleston	SC	BRT	21.3	20	11.7	\$ 625.1	\$ 375.0	60%	7/19/2021	9/27/2019								In Progress	TBD	
	Blue Line Light Rail Transit Project	CapMetro	Austin	TX	LRT	8.2	11	N/A	\$ 4,600.0	TBD	TBD		7/29/2021								In Progress	TBD	
	Initial Investment of Orange Line Light Rail Transit	CapMetro	Austin	TX	LRT	12.0	15	N/A	\$ 5,700.0	TBD	TBD		7/29/2021								In Progress	TBD	
	University Corridor Bus Rapid Transit Project	METRO	Houston	TX	BRT	25.3	41	25.3	\$ 1,560.0	\$ 936.0	60%		9/29/2021								In Progress	TBD	
Advanced Rapid Transit (ART) North-South Corridor	VIA	San Antonio	TX	BRT	11.7	27	8.8	\$ 320.0	\$ 158.1	49%		8/23/2021						Aug 2021	Nov 2021	MH	In Progress	TBD	
Richmond Highway BRT	Fairfax County	Fairfax County	VA	BRT	7.4	9	6.7	\$ 730.0	\$ 285.0	39%	1/7/2022	3/13/2020								In Progress	TBD		
Flagstaff Transit Spine BRT	NAIPTA	Flagstaff	AZ	BRT	13.0	TBD	TBD	\$ 32.9	TBD	TBD		11/1/2016	N/A							In Progress	TBD		
Downtown Streetcar	LADOT	Los Angeles	CA	SC	3.4	23	N/A	\$ 296.4	\$ 100.0	34%	4/18/2019	2/28/2014	N/A					Sep 2018	Nov 2018	ML	In Progress	TBD	
SURF! Highway 1 Busway and BRT	MST	Monterey Bay	CA	BRT	6.0	5	TBD	\$ 55.8	\$ 14.3	26%		4/20/2020	N/A							In Progress	2024		
Downtown Riverfront Streetcar	SacRT	Sacramento	CA	SC	1.5	3	N/A	\$ 117.0	\$ 58.5	50%	2/12/2016	5/1/2014	N/A							In Progress	TBD		
West Valley Connector BRT	SBCTA	San Bernardino	CA	BRT	19.0	21	3.5	\$ 269.8	\$ 86.8	32%	5/12/2020	2/15/2018	N/A					Aug 2020	Nov 2020	MH	Committed	Late 2022	
Colfax Avenue BRT	RTD	Denver	CO	BRT	9.9	31	5.5	\$200 - \$300	TBD	TBD		11/3/2021	N/A							In Progress	Early 2024		
West Elizabeth Corridor	City of Fort Collins	Fort Collins	CO	BRT	3.0	TBD	0.0	\$ 74.3	TBD	TBD		7/20/2021	N/A							In Progress	2023		
East-West Corridor Rapid Transit Phase I Project	DTPW	Miami	FL	BRT	13.5	3	TBD	\$ 281.0	\$ 92.7	33%		10/26/2021	N/A							In Progress	TBD		
SunRail Connector to Orlando Airport	FDOT	Orlando	FL	CR	5.5	TBD	N/A	\$175 - \$225	TBD	TBD	12/23/2015	10/26/2015	N/A							In Progress	TBD		
Tampa Streetcar Extension and Modernization	City of Tampa	Tampa	FL	SC	4.0	17	N/A	\$ 234.5	\$ 99.9	43%		6/20/2018	N/A							In Progress	TBD		
Clayton Southlake BRT	MARTA	Atlanta	GA	BRT	15.5	13	TBD	\$ 338.1	\$ 150.0	44%		2/24/2022	N/A							In Progress	2024		
IndyGo Blue Line Bus Rapid Transit	IndyGo	Indianapolis	IN	BRT	24.0	36	18.0	\$ 220.0	\$ 100.0	45%		4/11/2018	N/A	11/30/2021	12/20/2021	Denied	Aug 2019	Nov 2019	MH	Committed	2023		
METRO F Line BRT	Met Council	Twin Cities	MN	BRT	13.0	23	TBD	\$75 - \$85	\$ 35.0	41% - 47%		4/28/2022	N/A							In Progress	Late 2024		
Rochester Rapid Transit	City of Rochester	Rochester	MN	BRT	2.6	7	1.4	\$ 114.5	\$ 56.1	49%		2/11/2020	N/A					Aug 2020	Nov 2020	MH	In Progress	Early 2024	
North-South BRT	Chapel Hill Transit	Chapel Hill	NC	BRT	8.2	16	5.7	\$ 141.3	\$ 100.0	71%		11/21/2016	N/A					Aug 2019	Nov 2019	M	In Progress	2024	
Wake Bus Rapid Transit: New Bern Avenue Project	City of Raleigh	Raleigh	NC	BRT	5.4	10	3.1	\$ 96.7	\$ 35.0	36%	3/4/2021	5/28/2019	N/A					Aug 2019	Nov 2019	MH	In Progress	July 2022	
Wake Bus Rapid Transit: Southern Corridor Project	City of Raleigh	Raleigh	NC	BRT	5.0	6	TBD	\$93 - \$126	TBD	49%		7/14/2021	N/A							In Progress	2025		
Wake Bus Rapid Transit: Western Corridor	City of Raleigh	Raleigh	NC	BRT	12.0	19	TBD	\$ 180.0	TBD	TBD		12/23/2020	N/A							In Progress	2026		
Maryland Parkway Bus Rapid Transit Project	RTC	Las Vegas	NV	BRT	12.5	29	7.3	\$ 305.0	\$ 149.9	49%	12/16/2019	1/30/2020	N/A							In Progress	Late 2023		
Woodhaven Select Bus Service	NYDOT	New York	NY	BRT	6.1	11	5.2	\$ 258.8	\$ 97.2	38%	7/13/2015	3/20/2015	N/A					Aug 2019	Nov 2019	MH	In Progress	TBD	
MetroHealth Line BRT	GCRTA	Cleveland	OH	BRT	4.0	TBD	TBD	\$ 50.0	\$ 20.0	40%		3/3/2022	N/A							In Progress	Late 2024		
East Main Street BRT	COTA	Columbus	OH	BRT	13.0	18	TBD	\$220 - \$230	TBD	TBD		10/22/2021	N/A							In Progress	TBD		

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non-CIG Matching Funds Status†	Estimated Grant Date‡
West Broad Street BRT	COTA	Columbus	OH	BRT	8.5	16	TBD	\$180 - \$190	TBD	TBD		10/22/2021	N/A							In Progress	TBD
Pittsburgh Downtown-Uptown-Oakland BRT	PAAC	Pittsburgh	PA	BRT	7.1	24	5.2	\$ 291.0	\$ 150.0	52%	10/18/2018	6/1/2017	N/A				Aug 2019	Nov 2019	H	In Progress	September 2022
Memphis Innovation Corridor	MATA	Memphis	TN	BRT	8.0	16	1.0	\$ 73.3	\$ 46.0	63%	2/11/2021	4/21/2020	N/A				Aug 2021	Nov 2021	M	In Progress	2023
Expo Center BRT	CapMetro	Austin	TX	BRT	12.0	22	0.0	\$ 48.5	\$ 30.9	64%	5/14/2021	8/25/2020	N/A	11/2/2021	12/14/2021	Approved	Aug 2020	Nov 2020	MH	In Progress	August 2022
Pleasant Valley BRT	CapMetro	Austin	TX	BRT	14.0	19	0.0	\$ 52.7	\$ 34.7	66%	5/14/2021	8/25/2020	N/A	11/2/2021	12/14/2021	Approved	Aug 2020	Nov 2020	MH	In Progress	August 2022
Rapid Transit Corridor	WTS	Waco	TX	BRT	13.3	17	0.0	\$18.3 - \$19.4	TBD	TBD	9/3/2021	7/29/2019	N/A							In Progress	Spring 2023
Midvalley Connector	UTA	Salt Lake County	UT	BRT	7.0	15	1.4	\$ 105.9	\$ 50.9	48%		4/23/2021	N/A				Aug 2021	Nov 2021	ML	In Progress	TBD
West End Transitway	City of Alexandria	Alexandria	VA	BRT	5.3	15	2.7	\$119 - \$140	TBD	TBD	4/21/2017	7/6/2016	N/A							In Progress	TBD
Pacific Avenue/SR 7 Corridor BRT	Pierce Transit	Tacoma	WA	BRT	14.3	30	5.6	\$ 222.0	\$ 75.2	34%	3/23/2021	8/22/2018	N/A	5/10/2019	5/22/2019	Withdrawn	Aug 2020	Nov 2020	MH	In Progress	Late 2024
Center City Connector	SDOT	Seattle	WA	SC	1.3	4	N/A	\$ 285.5	\$ 75.0	26%	2/16/2017	7/21/2014	N/A	12/22/2017	2/16/2018	Approved	Aug 2019	Nov 2019	H	In Progress	TBD
RapidRide I Line	King County Metro	Seattle	WA	BRT	17.0	41	2.0	\$ 146.1	\$ 66.7	46%	6/10/2021	5/28/2019	N/A				Aug 2021	Nov 2021	MH	In Progress	2023
RapidRide J Line	SDOT	Seattle	WA	BRT	5.2	11	2.3	\$ 120.5	\$ 60.1	50%	4/26/2022	9/8/2017	N/A				Aug 2021	Nov 2021	H	In Progress	Early 2023
RapidRide K Line	King County Metro	Seattle	WA	BRT	15.7	36	TBD	\$ 89.8	TBD	TBD		12/20/2019	N/A							In Progress	TBD
Madison East-West BRT	City of Madison	Madison	WI	BRT	14.5	31	9.3	\$ 186.0	\$ 103.0	55%	5/16/2022	7/21/2020	N/A	5/25/2022			Aug 2020	Nov 2020	MH	In Progress	Early 2023

Guide to abbreviations:

Project Type: NS = New Starts, SS = Small Starts, CC = Core Capacity

Mode: BRT = Bus Rapid Transit, CR = Commuter Rail, HR = Heavy Rail, LRT = Light Rail Transit, SC = Streetcar

Rating: H = High, MH = Medium-High, M = Medium, ML = Medium-Low, L = Low

Other: CIG = Capital Investment Grant, NEPA = National Environmental Policy Act, PD = Project Development, Eng = Engineering, LONP = Letter of No Prejudice, TBD = To Be Determined, N/A = Not Applicable

* Ratings are point-in-time evaluations by FTA and may change as the projects proceed through planning and design. Project ratings are typically prepared for the *Annual Report to Congress* and for project advancement decisions such as Engineering approvals or construction grant awards.

** *FY 2023 Annual Report to Congress* or latest ratings

† 'Committed' means project sponsor has obtained all non-CIG matching funds; 'In Progress' means project sponsor is still working to obtain commitments of all non-CIG matching funds

‡ Estimated Grant Dates are based on projects meeting all of the readiness requirements to receive a construction grant, and are subject to change if these items are not completed by project sponsors in a timely manner.

◇ Joint Intercity-Public Transit project; CIG share reported as a percentage of the total overall project cost

^ USDOT TIFIA, RRIF, or TIGER funding also assumed

This CIG Dashboard is posted consistent with the requirements of 49 U.S.C. § 5309(r).