

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

	Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non-CIG Matching Funds Status†	Estimated Grant Date‡
CC	Green Line Transformation Program	MBTA	Boston	MA	LRT	23.0	66	N/A	\$ 2,100.0	TBD	TBD	04/24/2025	05/12/2022		03/12/2025	04/15/2025	Approved				In Progress	TBD
	FrontRunner 2X	UDOT	Salt Lake City	UT	CR	82.0	16	N/A	\$ 3,181.6	\$ 2,115.8	67%	07/24/2024	11/02/2022					Aug 2022	Nov 2022	M	In Progress	TBD
	Inglewood Transit Connector Project	ITCJPA	Los Angeles	CA	HR	1.6	3	N/A	\$ 2,018.8	\$ 1,009.4	50%	03/16/2023	07/09/2021	12/28/2023				Aug 2023	Oct 2023	M	In Progress	TBD
	Transbay Downtown Rail Extension	Transbay JPA	San Francisco	CA	CR	2.2	2	N/A	\$ 8,254.7	\$ 3,384.0	41%	07/22/2019	12/06/2021	05/03/2024				Aug 2023	Feb 2024	MH	In Progress	Summer 2027
	BART Silicon Valley Phase II	VTa	San Jose	CA	HR	6.0	4	N/A	\$ 12,745.6	\$ 5,098.2	40%	03/08/2021	12/01/2022	8/1/2024	10/18/2022	12/01/2022	Approved	Mar 2024	Jun 2024	MH	In Progress	Mid 2026
NS	Northeast Corridor Rapid Transit Project	DTPW	Miami	FL	CR	13.5	7	N/A	\$ 927.3	\$ 389.5	42%	11/28/2023	10/26/2021	10/23/2024				Aug 2024	Sep 2024	MH	In Progress	2027
	METRO Blue Line Extension (Bottineau LRT)	Met Council	Minneapolis	MN	LRT	13.5	11	N/A	\$ 1,536.2	\$ 752.7	49%	09/19/2016	08/22/2014	01/19/2017				Aug 2019	Nov 2019		In Progress	TBD
	Lowcountry Rapid Transit	BCDCOG	Charleston	SC	BRT	21.3	20	11.7	\$ 625.1	\$ 375.0	60%	07/19/2021	09/27/2019	07/11/2022				May 2022	July 2022	MH	In Progress	2026
	Richmond Highway BRT	Fairfax County	Fairfax County	VA	BRT	7.4	9	6.7	\$ 937.1	\$ 346.7	37%	01/07/2022	03/13/2020	06/25/2024				May 2023	Mar 2024	MH	In Progress	Fall 2027
	Capitol Extension Project	Valley Metro	Phoenix	AZ	LRT	0.8	2	N/A	\$ 397.0	\$ 194.5	49%		04/20/2023					Aug 2024			In Progress	TBD
	Southeast Gateway Line	LACMTA	Los Angeles	CA	LRT	14.5	9	N/A	\$ 8,661.9	\$ 3,725.0	43%	08/23/2024	02/23/2022		11/21/2024	01/17/2025	Approved				In Progress	TBD
	Broward Commuter Rail South	Broward County	Broward County	FL	CR	11.7	3	N/A	\$ 606.7	TBD	TBD	09/05/2024	12/02/2022								In Progress	TBD
	MD 355 Central BRT	MCDOT	Montgomery County	MD	BRT	10.6	TBD	TBD	\$ 450.0	TBD	TBD		10/25/2024								In Progress	TBD
	Jefferson Alignment MetroLink Expansion Project	Bi-State Developm	St. Louis	MO	LRT	5.6	13	N/A	\$ 1,100.0	TBD	TBD		06/21/2024								In Progress	TBD
	Austin Light Rail Phase 1 Project	ATP	Austin	TX	LRT	9.8	15	N/A	\$ 8,234.0	\$ 4,067.0	49%		05/20/2024					Aug 2024			In Progress	TBD
	West Seattle Link Extension	Sound Transit	Seattle	WA	LRT	4.7	3	N/A	\$ 3,200.0	TBD	TBD	04/29/2025	07/13/2022								In Progress	TBD
	Interstate Bridge Replacement Program	WSDOT	Vancouver/Portland	WA-OF	LRT+	1.9	3	1.9	\$ 1,800.0	TBD	TBD		09/06/2023		11/25/2024	12/26/2024	Withdrawn				In Progress	TBD
	University-Medical BRT	City of Huntsville	Huntsville	AL	BRT	9.0	TBD	N/A	\$ 49.0	TBD	TBD		05/26/2023	N/A							In Progress	2027
	Tucson High-Capacity Transit Project	City of Tucson	Tucson	AZ	BRT	4.7	TBD	TBD	\$117-\$137	TBD	TBD		9/14/2023	N/A							In Progress	Early 2026
	Vermont Ave BRT	LACMTA	Los Angeles	CA	BRT	12.4	13	TBD	\$ 328.0	\$ 149.9	46%		3/24/2025	N/A							In Progress	Early 2026
	Downtown Riverfront Streetcar	SacRT	Sacramento	CA	SC	1.5	3	N/A	\$ 164.3	\$ 86.2	52%		05/01/2014	N/A				Aug 2024			In Progress	Mid 2026
	Federal Boulevard BRT Project	CDOT	Denver	CO	BRT	18.0	38	11.3	\$ 318.4	\$ 149.9	47%		10/26/2023	N/A				Aug 2024			In Progress	Mid 2027
	West Elizabeth BRT Project	City of Fort Collins	Fort Collins	CO	BRT	3.6	9	N/A	\$ 97.5	\$ 63.4	65%	11/28/2022	07/20/2021	N/A				Aug 2024			In Progress	Early 2026
	East-West Corridor Rapid Transit Phase I Project	DTPW	Miami	FL	BRT	13.5	3	TBD	\$ 281.0	\$ 92.7	33%		10/26/2021	N/A							In Progress	TBD
	Tampa Streetcar Extension	City of Tampa	Tampa	FL	SC	4.0	17	N/A	\$ 183.0	TBD	TBD		06/20/2018	N/A							In Progress	TBD
	MARTA Rapid Campbellton	MARTA	Atlanta	GA	BRT	5.3	9	5.3	\$ 319.5	\$ 149.9	47%		11/21/2022	N/A				Aug 2024			In Progress	Mid 2027
	MARTA Rapid Southlake	MARTA	Atlanta	GA	BRT	13.6	19	6.8	\$ 355.6	\$ 69.0	19%	05/21/2025	02/24/2022	N/A				Aug 2024			In Progress	Fall 2026
	East-West Bank BRT Corridor	RTA	New Orleans	LA	BRT	15.1	25	10.6	\$ 326.0	TBD	TBD		08/08/2023	N/A							In Progress	Mid 2027
	Blue Hill Avenue Transit Action Plan	MBTA	Boston	MA	BRT	3.0	9-12	3.0	\$ 152.6	\$ 100.0	66%	11/17/2022	03/24/2025	N/A							In Progress	2026
	Viers Mill Road Flash Bus Rapid Transit Project	MCDOT	Montgomery County	MD	BRT	7.6	12	2.6	\$ 193.7	\$ 149.9	77%	12/23/2024	09/09/2022	N/A				Aug 2023			In Progress	Fall 2025
SS	METRO F Line Bus Rapid Transit	Met Council	Minneapolis	MN	BRT	13.0	32	6.0	\$ 98.0	\$ 53.4	54%	08/14/2024	04/28/2022	N/A				Aug 2022	Nov 2022	M	In Progress	2027
	North-South BRT	Chapel Hill Transit	Chapel Hill	NC	BRT	8.2	17	5.7	\$ 183.0	\$ 146.4	80%	03/08/2023	11/21/2016	N/A				Aug 2023	Nov 2023	M	In Progress	2026
	Wake Bus Rapid Transit: Southern Corridor Project	City of Raleigh	Raleigh	NC	BRT	5.1	9	3.8	\$ 173.9	\$ 85.9	49%		07/14/2021	N/A				Aug 2022	Nov 2022	MH	In Progress	Late 2026
	Wake Bus Rapid Transit: Western Corridor	City of Raleigh	Raleigh	NC	BRT	11.3	18	6.6	\$ 388.6	\$ 149.9	39%		12/23/2020	N/A				Aug 2024			In Progress	2027
	Hamilton Avenue Corridor BRT	SORTA	Cincinnati	OH	BRT	9.0	11	8.0	\$ 171.6	\$ 137.2	80%		06/30/2023	N/A				Aug 2024			In Progress	Late 2026
	Reading Road Corridor BRT	SORTA	Cincinnati	OH	BRT	9.2	13	7.8	\$ 166.8	\$ 116.7	70%		06/30/2023	N/A				Aug 2024			In Progress	2026
	MetroHealth Line BRT	GCRTA	Cleveland	OH	BRT	4.0	TBD	TBD	\$ 50.0	\$ 20.0	40%		03/03/2022	N/A							In Progress	2027
	East Main Street BRT	COTA	Columbus	OH	BRT	13.6	18	8.7	\$ 385.0	\$ 149.9	39%		10/22/2021	N/A				Aug 2024			In Progress	Spring 2027
	Northwest Corridor BRT	COTA	Columbus	OH	BRT	8.5	14	6.4	\$145 - 180.0	TBD	TBD		03/24/2025	N/A							In Progress	2028
	West Broad Street BRT	COTA	Columbus	OH	BRT	9.3	17	5.2	\$ 393.0	\$ 149.9	38%		10/22/2021	N/A				Apr 2024	Jun 2024	MH	In Progress	2026
	Montgomery Park Transit Project	TriMet	Portland	OR	SC	0.7	2	N/A	\$170 - \$190.0	TBD	TBD		12/30/2024	N/A							In Progress	Mid 2028
	82nd Avenue Transit Project	TriMet	Portland	OR	BRT	10.0	35	0.5	\$ 319.9	\$ 149.9	47%		7/24/2024	N/A				Apr 2025			In Progress	Early 2027

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non-CIG Matching Funds Status†	Estimated Grant Date‡
METRO Rapid Gulfton Corridor Project	METRO	Houston	TX	BRT	4.1	8	TBD	\$ 220.0	TBD	TBD		06/30/2023	N/A							In Progress	Late 2027
Advanced Rapid Transit (ART) East-West Corridor	VIA	San Antonio	TX	BRT	7.3	18	5.1	\$ 289.2	\$ 142.9	49%		10/28/2022	N/A				Aug 2023	Nov 2023	MH	In Progress	Early 2027
Davis-Salt Lake City Community Connector	UTA	Salt Lake City	UT	BRT	26.5	39	N/A	\$ 73.0	\$ 36.5	50%		02/01/2024	N/A				May 2025			In Progress	Mid 2027
Culture Connector	SDOT	Seattle	WA	SC	1.3	4	N/A	\$ 285.5	\$ 75.0	26%	02/16/2017	07/21/2014	N/A	12/22/2017	02/16/2018	Approved	Aug 2019	Nov 2019	H	In Progress	TBD
RapidRide K Line	King County Metro	Seattle	WA	BRT	15.7	36	TBD	\$ 89.8	TBD	TBD		12/20/2019	N/A							In Progress	Late 2028
Division Street Bus Rapid Transit Project	Spokane Transit Authority	City of Spokane	WA	BRT	10.0	23	TBD	\$ 202.0	TBD	TBD		09/19/2023	N/A							In Progress	Late 2026
Madison North-South BRT	City of Madison	Madison	WI	BRT	11.5	26	5.2	\$ 150.7	\$ 118.1	78%		07/06/2023	N/A				Aug 2023	NOV 2023	M	In Progress	Mid 2026
Milwaukee North-South BRT Corridor	Milwaukee County	Milwaukee	WI	BRT	18.0	32	14.2	\$ 155.3	\$ 120.3	77%		02/01/2023	N/A							In Progress	TBD

Guide to abbreviations:

- Project Type: NS = New Starts, SS = Small Starts, CC = Core Capacity
- Mode: BRT = Bus Rapid Transit, CR = Commuter Rail, HR = Heavy Rail, LRT = Light Rail Transit, SC = Streetcar
- Rating: H = High, MH = Medium-High, M = Medium, ML = Medium-Low, L = Low
- Other: CIG = Capital Investment Grant, NEPA = National Environmental Policy Act, PD = Project Development, Eng = Engineering, LONP = Letter of No Prejudice, TBD = To Be Determined, N/A = Not Applicable
- * Ratings are point-in-time evaluations by FTA and may change as the projects proceed through planning and design. Project ratings are typically prepared for the *Annual Report to Congress* and for project advancement decisions such as Engineering approvals or construction grant awards.
- ** *FY 2025 Annual Report to Congress* or latest ratings
- † 'Committed' means project sponsor has obtained all non-CIG matching funds; 'In Progress' means project sponsor is still working to obtain commitments of all non-CIG matching funds
- ‡ Estimated Grant Dates are based on projects meeting all of the readiness requirements to receive a construction grant, and are subject to change if these items are not completed by project sponsors in a timely manner.
- ◇ Joint Intercity-Public Transit project; CIG share reported as a percentage of the total overall project cost
- ^ USDOT TIFIA, RRIF, or RAISE funding also assumed

This CIG Dashboard is posted consistent with the requirements of 49 U.S.C. § 5309(r).