

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non-CIG Matching Funds Status†	Estimated Grant Date‡
Green Line Transformation Core Capacity Program	MBTA	Boston	MA	LRT	26.7	70	N/A	\$ 4,075.3	\$ 2,037.7	50%	04/24/2025	05/12/2022		03/12/2025	04/15/2025	Approved				In Progress	TBD
Green Line Transformation Program														07/22/2025	10/23/2025	Approved					
FrontRunner 2X	UDOT	Salt Lake City	UT	CR	82.0	16	N/A	\$ 3,216.5	\$ 2,379.1	74%	07/24/2024	11/02/2022					Aug 2024	Nov 2024	M	In Progress	TBD
Transbay Downtown Rail Extension	Transbay JPA	San Francisco	CA	CR	2.2	2	N/A	\$ 8,254.7	\$ 3,384.0	41%	07/22/2019	12/06/2021	05/03/2024				Aug 2024	Nov 2024	MH	In Progress	Summer 2027
BART Silicon Valley Phase II	VTA	San Jose	CA	HR	6.0	4	N/A	\$ 12,745.6	\$ 5,098.2	40%	03/08/2021	12/01/2022	8/1/2024	10/18/2022	12/01/2022	Approved	Aug 2024	Nov 2024	MH	In Progress	Summer 2027
Northeast Corridor Rapid Transit Project	DTPW	Miami	FL	CR	13.5	7	N/A	\$ 927.3	\$ 389.5	42%	11/28/2023	10/26/2021	10/23/2024				Aug 2024	Sep 2024	MH	In Progress	2027
METRO Blue Line Extension (Bottineau LRT)	Met Council	Minneapolis	MN	LRT	13.4	13	N/A	\$ 3,511.9	\$ 752.7	21%		08/22/2014	01/19/2017				Aug 2019	Nov 2019		In Progress	Fall 2026
Lowcountry Rapid Transit (LCRT)	BCDCOG	Charleston	SC	BRT	21.3	20	11.7	\$ 625.1	\$ 374.2	60%	07/19/2021	09/27/2019	07/11/2022				May 2022	July 2022	MH	In Progress	Fall 2026
Richmond Highway BRT	Fairfax County	Fairfax County	VA	BRT	7.4	9	6.7	\$ 937.1	\$ 346.7	37%	01/07/2022	03/13/2020	06/25/2024				May 2023	Mar 2024	MH	In Progress	Fall 2027
Capitol Extension Project	Valley Metro	Phoenix	AZ	LRT	0.8	2	N/A	\$ 397.0	\$ 194.5	49%	10/01/2025	04/20/2023					Aug 2024	Nov 2024	MH	In Progress	TBD
Southeast Gateway Line	LACMTA	Los Angeles	CA	LRT	14.5	9	N/A	\$ 10,505.6	\$ 5,190.0	49%	08/23/2024	02/23/2022		11/21/2024	01/17/2025	Approved	Aug 2024	Nov 2024	MH	In Progress	TBD
Broward Commuter Rail South	Broward County	Broward County	FL	CR	10.5	3	N/A	\$ 712.0	\$ 351.7	49%	09/05/2024	12/02/2022								In Progress	TBD
MD 355 Central BRT	MCDOT	Montgomery County	MD	BRT	15.6	14	9.5	\$ 499.0	\$ 246.5	49%		10/25/2024					Aug 2025			In Progress	TBD
Jefferson Alignment MetroLink Expansion Project	Bi-State Developm	St. Louis	MO	LRT	5.6	13	N/A	\$ 1,100.0	TBD	TBD		06/21/2024								In Progress	TBD
Austin Light Rail Phase 1 Project	ATP	Austin	TX	LRT	9.8	15	N/A	\$ 8,234.0	\$ 4,067.0	49%		05/20/2024					Aug 2024	Nov 2024	MH	In Progress	TBD
Interstate Bridge Replacement (IBR) Program	WSDOT	Vancouver/Portland	WA-OFLRT+		1.9	3	1.9	\$ 1,832.3	\$ 1,000.0	55%		09/06/2023		11/25/2024	12/26/2024	Withdrawn	Aug 2025			In Progress	TBD
Stone Avenue BRT	City of Tucson	Tucson	AZ	BRT	4.9	10	4.4	\$ 137.1	\$ 82.3	60%		9/14/2023	N/A				Aug 2025			In Progress	Mid 2027
Vermont Ave BRT	LACMTA	Los Angeles	CA	BRT	12.4	13	12.4	\$ 339.1	\$ 149.9	44%	11/13/2025	3/24/2025	N/A				Aug 2025			In Progress	Mid 2026
Downtown Riverfront Streetcar	SacRT	Sacramento	CA	SC	1.5	3	N/A	\$ 164.3	\$ 86.2	52%		05/01/2014	N/A				Aug 2024	Nov 2024	M	In Progress	Late 2026
Federal Boulevard BRT Project	CDOT	Denver	CO	BRT	18.0	38	11.3	\$ 318.4	\$ 149.9	47%		10/26/2023	N/A				Aug 2024	Nov 2024	MH	In Progress	Mid 2027
West Elizabeth BRT Project	City of Fort Collins	Fort Collins	CO	BRT	3.6	9	N/A	\$ 97.5	\$ 63.4	65%	11/28/2022	07/20/2021	N/A							In Progress	TBD
MARTA Rapid Campbellton	MARTA	Atlanta	GA	BRT	5.3	9	5.3	\$ 319.5	\$ 149.9	47%		11/21/2022	N/A				Aug 2024	Nov 2024	MH	In Progress	Mid 2027
MARTA Rapid Southlake	MARTA	Atlanta	GA	BRT	13.6	19	6.8	\$ 355.6	\$ 69.0	19%	05/21/2025	02/24/2022	N/A				Aug 2024	Nov 2024	MH	In Progress	Fall 2026
East-West Bank BRT Corridor	RTA	New Orleans	LA	BRT	15.1	25	10.6	\$ 326.0	TBD	TBD		08/08/2023	N/A							In Progress	Mid 2027
Blue Hill Avenue Transit Action Plan	MBTA	Boston	MA	BRT	3.0	10	3.0	\$ 162.5	\$ 80.3	49%	11/17/2022	03/24/2025	N/A							In Progress	Mid 2026
Viers Mill Road Flash Bus Rapid Transit Project	MCDOT	Montgomery County	MD	BRT	7.6	12	2.6	\$ 193.7	\$ 149.9	77%	12/23/2024	09/09/2022	N/A				Jun 2025		M	In Progress	February 2026
METRO F Line Bus Rapid Transit	Met Council	Minneapolis	MN	BRT	13.0	32	6.0	\$ 98.0	\$ 53.4	54%	08/14/2024	04/28/2022	N/A				Aug 2022	Nov 2022	M	In Progress	2027
North-South BRT	Chapel Hill Transit	Chapel Hill	NC	BRT	8.2	17	5.7	\$ 188.1	\$ 149.9	80%	03/08/2023	11/21/2016	N/A				Aug 2023	Nov 2023	M	In Progress	May 2026
Wake Bus Rapid Transit: Southern Corridor Project	City of Raleigh	Raleigh	NC	BRT	5.1	9	3.8	\$ 173.9	\$ 85.9	49%	04/15/2025	07/14/2021	N/A				Aug 2022	Nov 2022	MH	In Progress	Late 2026
Wake Bus Rapid Transit: Western Corridor	City of Raleigh	Raleigh	NC	BRT	11.3	18	6.6	\$ 388.6	\$ 149.9	39%		12/23/2020	N/A				Aug 2024	Nov 2024	MH	In Progress	2027
Nassau Hub Bus Rapid Transit	Nassau County	Nassau County	NY	BRT	6.0	TBD	TBD	\$ 35.0	TBD	TBD		08/28/2025	N/A							In Progress	Summer 2027
Hamilton Avenue Corridor BRT	SORTA	Cincinnati	OH	BRT	9.0	11	7.3	\$ 171.6	\$ 137.2	80%		06/30/2023	N/A				May 2025	Nov 2025	M	In Progress	2027
Reading Road Corridor BRT	SORTA	Cincinnati	OH	BRT	9.2	13	7.8	\$ 166.8	\$ 116.7	70%		06/30/2023	N/A				Aug 2024	Nov 2024	M	In Progress	2027
MetroHealth Line BRT	GCRTA	Cleveland	OH	BRT	3.8	20	2.9	\$ 52.0	\$ 20.5	39%	11/17/2025	03/03/2022	N/A				Aug 2025			In Progress	Early 2027
East Main Street BRT	COTA	Columbus	OH	BRT	13.6	18	8.7	\$ 385.0	\$ 149.9	39%		10/22/2021	N/A				Aug 2024	Nov 2024	MH	In Progress	Spring 2027
Northwest Corridor BRT	COTA	Columbus	OH	BRT	8.5	14	6.4	\$145 - 180.0	TBD	TBD		03/24/2025	N/A							In Progress	2028
West Broad Street BRT	COTA	Columbus	OH	BRT	9.3	17	5.2	\$ 393.0	\$ 149.9	38%	10/03/2025	10/22/2021	N/A				Apr 2024	Jun 2024	MH	In Progress	2026
MAPS 4 Bus Rapid Transit Corridor	COPTA	Oklahoma City	OK	BRT	17.0	TBD	TBD	\$ 95.3	\$ 34.6	36%		10/08/2025	N/A							In Progress	Early 2028
Montgomery Park Transit Project	TriMet	Portland	OR	SC	0.7	2	N/A	\$170 - \$190.0	TBD	TBD		12/30/2024	N/A							In Progress	Mid 2028
82nd Ave Transit Project	TriMet	Portland	OR	BRT	10.1	35	0.3	\$ 319.9	\$ 149.9	47%		7/24/2024	N/A				Apr 2025	Nov 2025	MH	In Progress	Early 2027
TV Highway Transit and Safety Project	TriMet	Portland	OR	BRT	16.2	41	TBD	\$ 300.0	\$ 149.9	50%		10/17/2025	N/A							In Progress	Early 2028
METRO Rapid Gulfon Corridor Project	METRO	Houston	TX	BRT	4.1	8	TBD	\$ 220.0	TBD	TBD		06/30/2023	N/A							In Progress	Late 2027
Advanced Rapid Transit (ART) East-West Corridor	VIA	San Antonio	TX	BRT	7.3	18	5.1	\$ 322.2	\$ 149.9	47%	11/25/2025	10/28/2022	N/A				Aug 2023	Nov 2023	MH	In Progress	Early 2027
Davis-Salt Lake City Community Connector	UTA	Salt Lake City	UT	BRT	26.6	20	1.5	\$ 71.9	\$ 35.4	49%		02/01/2024	N/A				Aug 2025			In Progress	Mid 2027
Swift Gold Line Bus Rapid Transit	Community Transit	Everett	WA	BRT	15.0	21	TBD	\$189 - \$199.0	TBD	TBD		08/22/2025	N/A							In Progress	Early 2029
RapidRide K Line Bus Rapid Transit	King County Metro	Seattle	WA	BRT	15.7	35	TBD	\$ 105.9	\$ 51.9	49%	07/19/1905	12/20/2019	N/A				Aug 2025			In Progress	2027
Division Street Bus Rapid Transit Project	Spokane Transit A	City of Spokane	WA	BRT	9.0	22	1.3	\$ 166.5	\$ 82.0	49%		09/19/2023	N/A				Aug 2025			In Progress	Late 2026
Madison North-South BRT	City of Madison	Madison	WI	BRT	11.5	24	5.2	\$ 150.7	\$ 118.1	78%		07/06/2023	N/A				Aug 2023	Nov 2023	M	In Progress	Fall 2026

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non-CIG Matching Funds Status†	Estimated Grant Date‡
--------------	-----------------	----------------------------	-------	------	--------	-----------------------	----------------------------	-------------------------------	---	-----------	--------------------	------------------	-------------------	----------------------	-----------------------	-------------	---------------------------------	-------------------------	-----------------------------	--------------------------------------	--------------------------

Guide to abbreviations:
 Project Type: NS = New Starts, SS = Small Starts, CC = Core Capacity
 Mode: BRT = Bus Rapid Transit, CR = Commuter Rail, HR = Heavy Rail, LRT = Light Rail Transit, SC = Streetcar
 Rating: H = High, MH = Medium-High, M = Medium, ML = Medium-Low, L = Low
 Other: CIG = Capital Investment Grant, NEPA = National Environmental Policy Act, PD = Project Development, Eng = Engineering, LONP = Letter of No Prejudice, TBD = To Be Determined, N/A = Not Applicable
 * Ratings are point-in-time evaluations by FTA and may change as the projects proceed through planning and design. Project ratings are typically prepared for the *Annual Report to Congress* and for project advancement decisions such as Engineering approvals or construction grant awards.
 ** *FY 2025 Annual Report to Congress* or latest ratings
 † 'Committed' means project sponsor has obtained all non-CIG matching funds; 'In Progress' means project sponsor is still working to obtain commitments of all non-CIG matching funds
 ‡ Estimated Grant Dates are based on projects meeting all of the readiness requirements to receive a construction grant, and are subject to change if these items are not completed by project sponsors in a timely manner.
 ◇ Joint Intercity-Public Transit project; CIG share reported as a percentage of the total overall project cost
 ^ USDOT TIFIA, RRIF, or RAISE funding also assumed

This CIG Dashboard is posted consistent with the requirements of 49 U.S.C. § 5309(r).