

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non CIG Matching Funds Status	Estimated Grant Date†	
Green Line Transformation Core Capacity Program	MBTA	Boston	MA	PD	26.7	70	N/A	\$ 4,075.3	\$ 2,037.7	50%	04/24/2025	05/12/2022		03/12/2025	04/15/2025	Approved	May 2025	Nov 2025	MH	In Progress	2027	
Green Line Transformation Program														07/22/2025	10/23/2025	Approved						
FrontRunner 2X	UDOT	Salt Lake City	UT	PD	82.0	16	N/A	\$ 3,216.5	\$ 2,379.1	74%	08/05/2025*	11/02/2022					Aug 2024	Nov 2024	M	In Progress	Fall 2026	
Transbay Downtown Rail Extension	Transbay JPA	San Francisco	CA	Eng	2.2	2	N/A	\$ 8,254.7	\$ 3,384.0	41%	07/22/2019	12/06/2021	05/03/2024				Aug 2024	Nov 2024	MH	In Progress	Summer 2027	
BART Silicon Valley Phase II	VTA	San Jose	CA	Eng	6.0	4	N/A	\$ 12,745.6	\$ 5,098.2	40%	03/08/2021	12/01/2022	8/1/2024	10/18/2022	12/01/2022	Approved	Aug 2024	Nov 2024	MH	In Progress	Summer 2027	
Northeast Corridor Rapid Transit Project	DTPW	Miami	FL	Eng	13.5	7	N/A	\$ 927.3	\$ 389.5	42%	11/28/2023	10/26/2021	10/23/2024				Aug 2024	Sep 2024	MH	In Progress	2027	
METRO Blue Line Extension (Bottineau LRT)	Met Council	Minneapolis	MN	Eng	13.4	13	N/A	\$ 3,511.9	\$ 752.7	21%	8/11/2025^	08/22/2014	01/19/2017								In Progress	Fall 2026
Lowcountry Rapid Transit (LCRT)	BCDCOG	Charleston	SC	Eng	21.3	20	11.7	\$ 625.1	\$ 374.2	60%	07/19/2021	09/27/2019	07/11/2022				Aug 2025	Nov 2025	MH	In Progress	Fall 2026	
Richmond Highway BRT	Fairfax County	Fairfax County	VA	Eng	7.4	9	6.7	\$ 937.1	\$ 346.7	37%	01/07/2022	03/13/2020	06/25/2024				May 2023	Mar 2024	MH	In Progress	Fall 2027	
Southeast Gateway Line	LACMTA	Los Angeles	CA	PD	14.5	9	N/A	\$ 10,552.4	\$ 5,190.0	49%	08/23/2024	02/23/2022		11/21/2024	01/17/2025	Approved	Aug 2024	Nov 2024	MH	In Progress	Summer 2027	
Broward Commuter Rail South	Broward County	Broward County	FL	PD	10.5	3	N/A	\$ 712.0	\$ 351.7	49%	09/05/2024	12/02/2022									In Progress	Late 2026
MD 355 Central Flash Bus Rapid Transit	MCDOT	Montgomery County	MD	PD	15.6	14	9.5	\$ 499.0	\$ 246.5	49%		10/25/2024					Aug 2025	Nov 2025	MH	In Progress	Early 2028	
Jefferson Alignment MetroLink Expansion Project	Bi-State Developm	St. Louis	MO	PD	TBD	TBD	N/A	TBD	TBD	TBD		06/21/2024									In Progress	Mid 2027
Austin Light Rail Phase 1 Project	ATP	Austin	TX	PD	9.8	15	N/A	\$ 8,234.0	\$ 4,067.0	49%	01/07/2026	05/20/2024					Aug 2024	Nov 2024	MH	In Progress	Summer 2027	
Interstate Bridge Replacement (IBR) Program	WSDOT	Vancouver/Portland	WA-OF	PD	1.9	3	1.9	\$ 1,832.3	\$ 1,000.0	55%		09/06/2023		11/25/2024	12/26/2024	Withdrawn					In Progress	Early 2028
Stone Avenue BRT	City of Tucson	Tucson	AZ	PD	4.9	10	4.4	\$ 137.1	\$ 82.3	60%		9/14/2023	N/A				Aug 2025	Nov 2025	M	In Progress	Mid 2027	
Vermont Ave BRT	LACMTA	Los Angeles	CA	PD	12.4	13	12.4	\$ 339.1	\$ 149.9	44%	11/13/2025	03/24/2025	N/A				Aug 2025	Nov 2025	H	In Progress	Mid 2026	
Downtown Riverfront Streetcar	SacRT	Sacramento	CA	PD	1.5	3	N/A	\$ 164.3	\$ 86.2	52%		05/01/2014	N/A				Aug 2024	Nov 2024	M	In Progress	Late 2026	
Federal Boulevard BRT Project	CDOT	Denver	CO	PD	18.0	38	11.3	\$ 318.4	\$ 149.9	47%		10/26/2023	N/A				Aug 2024	Nov 2024	MH	In Progress	Fall 2027	
West Elizabeth BRT Project	City of Fort Collins	Fort Collins	CO	PD	3.6	9	N/A	\$ 97.5	\$ 63.4	65%	11/28/2022	07/20/2021	N/A								In Progress	TBD
MARTA Rapid Campbellton	MARTA	Atlanta	GA	PD	5.3	9	5.3	\$ 319.5	\$ 149.9	47%		11/21/2022	N/A				Aug 2024	Nov 2024	MH	In Progress	Late 2028	
MARTA Rapid Southlake	MARTA	Atlanta	GA	PD	13.6	19	6.8	\$ 355.6	\$ 69.0	19%	05/21/2025	02/24/2022	N/A				Aug 2024	Nov 2024	MH	In Progress	Late 2027	
East-West Bank BRT Corridor	RTA	New Orleans	LA	PD	15.1	25	10.6	\$ 326.0	TBD	TBD		08/08/2023	N/A								In Progress	Early 2029
Blue Hill Avenue Transit Action Plan	MBTA	Boston	MA	PD	3.0	10	3.0	\$ 162.5	\$ 80.3	49%	11/17/2022	03/24/2025	N/A				Aug 2025	Nov 2025	H	In Progress	2027	
Veirs Mill Road Flash Bus Rapid Transit Project	MCDOT	Montgomery County	MD	PD	7.6	12	2.6	\$ 193.7	\$ 149.9	77%	12/23/2024	09/09/2022	N/A				Jun 2025	Dec 2025	M	Committed	Summer 2026	
METRO F Line Bus Rapid Transit	Met Council	Minneapolis	MN	PD	13.0	32	6.0	\$ 98.0	\$ 53.4	54%	08/14/2024	04/28/2022	N/A				Aug 2022	Nov 2022	M	In Progress	2027	
North-South BRT	Chapel Hill Transit	Chapel Hill	NC	PD	8.2	17	5.2	\$ 197.7	\$ 149.9	76%	03/08/2023	11/21/2016	N/A				Mar 2026	Nov 2023	M	In Progress	Summer 2026	
Wake Bus Rapid Transit: Southern Corridor Project	City of Raleigh	Raleigh	NC	PD	5.1	9	3.8	\$ 173.9	\$ 85.9	49%	04/15/2025	07/14/2021	N/A				Aug 2022	Nov 2022	MH	In Progress	Spring 2027	
Wake Bus Rapid Transit: Western Corridor	City of Raleigh	Raleigh	NC	PD	11.3	18	6.6	\$ 388.6	\$ 149.9	39%		12/23/2020	N/A				Aug 2024	Nov 2024	MH	In Progress	2027	
Nassau Hub Bus Rapid Transit	Nassau County	Nassau County	NY	PD	6.0	TBD	TBD	\$ 35.0	TBD	TBD		08/28/2025	N/A								In Progress	Summer 2027
Hamilton Avenue Corridor BRT	SORTA	Cincinnati	OH	PD	9.0	11	7.3	\$ 171.6	\$ 137.2	80%		06/30/2023	N/A				May 2025	Nov 2025	M	In Progress	2027	
Reading Road Corridor BRT	SORTA	Cincinnati	OH	PD	9.2	13	7.8	\$ 166.8	\$ 116.7	70%		06/30/2023	N/A				Aug 2024	Nov 2024	M	In Progress	2027	
MetroHealth Line BRT Project	GCRTA	Cleveland	OH	PD	3.8	20	2.9	\$ 52.0	\$ 20.5	39%	11/17/2025	03/03/2022	N/A				Aug 2025	Nov 2025	H	In Progress	Early 2027	
East Main Street BRT	COTA	Columbus	OH	PD	13.6	18	8.7	\$ 385.0	\$ 149.9	39%		10/22/2021	N/A				Aug 2024	Nov 2024	MH	In Progress	Spring 2027	
Northwest Corridor BRT	COTA	Columbus	OH	PD	8.5	14	6.4	\$ 145 - 180.0	TBD	TBD		03/24/2025	N/A								In Progress	2028
West Broad Street BRT	COTA	Columbus	OH	PD	9.3	17	5.2	\$ 393.0	\$ 149.9	38%	10/03/2025	10/22/2021	N/A				Apr 2024	Jun 2024	MH	In Progress	Late 2026	
MAPS 4 Bus Rapid Transit Corridor	COPTA	Oklahoma City	OK	PD	17.0	TBD	TBD	\$ 95.3	\$ 34.6	36%		10/08/2025	N/A								In Progress	Early 2028
Montgomery Park Transit Project	TriMet	Portland	OR	PD	0.7	2	N/A	\$ 170 - \$190.0	TBD	TBD		12/30/2024	N/A								In Progress	Mid 2028
82nd Ave Transit Project	TriMet	Portland	OR	PD	10.1	35	0.3	\$ 319.9	\$ 149.9	47%		7/24/2024	N/A				Apr 2025	Nov 2025	MH	In Progress	Early 2027	
TV Highway Transit and Safety Project	TriMet	Portland	OR	PD	16.2	41	TBD	\$ 300.0	\$ 149.9	50%		10/17/2025	N/A								In Progress	Early 2028
METRO Rapid Gulfon Corridor Project	METRO	Houston	TX	PD	4.1	8	TBD	\$ 220.0	TBD	TBD		06/30/2023	N/A								In Progress	Late 2027
Advanced Rapid Transit (ART) East-West Corridor	VIA	San Antonio	TX	PD	7.3	18	5.1	\$ 322.2	\$ 149.9	47%	11/25/2025	10/28/2022	N/A				Aug 2023	Nov 2023	MH	In Progress	Early 2027	
Davis-Salt Lake City Community Connector	UTA	Salt Lake City	UT	PD	26.6	20	1.5	\$ 71.9	\$ 35.4	49%	12/30/2025	02/01/2024	N/A				Aug 2025	Nov 2025	MH	In Progress	Mid 2027	
Swift Gold Line Bus Rapid Transit	Community Transit	Everett	WA	PD	15.0	21	TBD	\$ 189 - \$199.0	TBD	TBD		08/22/2025	N/A								In Progress	Early 2029
RapidRide K Line Bus Rapid Transit	King County Metro	Seattle	WA	PD	15.7	35	TBD	\$ 105.9	\$ 51.9	49%	07/19/1905	12/20/2019	N/A				Aug 2025	Nov 2025	MH	In Progress	2027	
Division Street Bus Rapid Transit Project	Spokane Transit A	City of Spokane	WA	PD	9.0	22	1.3	\$ 166.5	\$ 82.0	49%		09/19/2023	N/A				Aug 2025	Nov 2025	MH	In Progress	Late 2026	
Madison North-South BRT	City of Madison	Madison	WI	PD	11.5	24	5.2	\$ 150.7	\$ 118.1	78%	03/19/2026	07/06/2023	N/A				Aug 2023	Nov 2023	M	In Progress	Fall 2026	

Capital Investment Grants Dashboard

As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change.

Project Name	Project Sponsor	City/ Urbanized Area	State	Mode	Length	Number of Stations	Length of Exclusive BRT	Project Cost (\$ millions)	CIG Funding Request (\$ millions)	CIG Share	NEPA Completion	PD Entry Date	ENG Entry Date	LONP Request Date	LONP Decision Date	LONP Action	Project Rating Request Date*	Project Rating Date*	Overall Project Rating**	Non CIG Matching Funds Status	Estimated Grant Date†
--------------	-----------------	-------------------------	-------	------	--------	-----------------------	----------------------------	-------------------------------	---	-----------	--------------------	------------------	-------------------	----------------------	-----------------------	-------------	---------------------------------	-------------------------	-----------------------------	-------------------------------------	--------------------------

Guide to abbreviations:

Project Type: NS = New Starts, SS = Small Starts, CC = Core Capacity

Mode: BRT = Bus Rapid Transit, CR = Commuter Rail, HR = Heavy Rail, LRT = Light Rail Transit, SC = Streetcar

Rating: H = High, MH = Medium-High, M = Medium, ML = Medium-Low, L = Low

Other: CIG = Capital Investment Grant, NEPA = National Environmental Policy Act, PD = Project Development, Eng = Engineering, LONP = Letter of No Prejudice, TBD = To Be Determined, N/A = Not Applicable

1. Ratings are point-in-time evaluations by FTA and may change as the projects proceed through planning and design. Project ratings are typically prepared for the *Annual Report to Congress* and for project advancement decisions such as Engineering approvals or construction grant awards.
2. *FY 2027 Annual Report to Congress* or latest ratings
3. 'Committed' means project sponsor has obtained all non-CIG matching funds; 'In Progress' means project sponsor is still working to obtain commitments of all non-CIG matching funds
4. Estimated Grant Dates are based on projects meeting all of the readiness requirements to receive a construction grant, and are subject to change if these items are not completed by project sponsors in a timely manner.

^ This is the date of the Amended Record of Decision reflecting the completion of the Supplemental Final EIS necessitated by the alignment change; Original ROD date was 09/19/2016.

* This is the date the NEPA re-evaluation was completed with a Categorical Exclusion as a result of additional scope added to the project. Original CE date was 7/24/24.

This CIG Dashboard is posted consistent with the requirements of 49 U.S.C. § 5309(r).