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Last updated: 12/30/2025 

Capital Investment Grants Dashboard 
As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change. 
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CC
 Green Line Transformation Core Capacity Program 

Green Line Transformation Program 
FrontRunner 2X 

MBTA Boston 

UDOT Salt Lake City 

MA LRT 

UT CR 

26.7 70 N/A 

82.0 16 N/A 

$ 

$ 

4,075.3 

3,216.5 

$ 

$ 

2,037.7 

2,379.1 

50% 04/24/2025 05/12/2022 03/12/2025 04/15/2025 
07/22/2025 10/23/2025 

74% 07/24/2024 11/02/2022 

Approved 
Approved 

Aug 2024 Nov 2024 M 

In Progress 

In Progress 

TBD 

TBD 
Transbay Downtown Rail Extension Transbay JPA San Francisco CA CR 2.2 2 N/A $ 8,254.7 $ 3,384.0 41% 07/22/2019 12/06/2021 05/03/2024 Aug 2024 Nov 2024 MH In Progress Summer 2027 
BART Silicon Valley Phase II VTA San Jose CA HR 6.0 4 N/A $ 12,745.6 $ 5,098.2 40% 03/08/2021 12/01/2022 8/1/2024 10/18/2022 12/01/2022 Approved Aug 2024 Nov 2024 MH In Progress Summer 2027 
Northeast Corridor Rapid Transit Project DTPW Miami FL CR 13.5 7 N/A $ 927.3 $ 389.5 42% 11/28/2023 10/26/2021 10/23/2024 Aug 2024 Sep 2024 MH In Progress 2027 
METRO Blue Line Extension (Bottineau LRT) Met Council Minneapolis MN LRT 13.4 13 N/A $ 3,511.9 $ 752.7 21% 08/22/2014 01/19/2017 Aug 2019 Nov 2019 In Progress Fall 2026 
Lowcountry Rapid Transit (LCRT) BCDCOG Charleston SC BRT 21.3 20 11.7 $ 625.1 $ 374.2 60% 07/19/2021 09/27/2019 07/11/2022 May 2022 July 2022 MH In Progress  Fall 2026 
Richmond Highway BRT Fairfax County Fairfax County VA BRT 7.4 9 6.7 $ 937.1 $ 346.7 37% 01/07/2022 03/13/2020 06/25/2024 May 2023 Mar 2024 MH In Progress Fall 2027 
Capitol Extension Project Valley Metro Phoenix AZ LRT 0.8 2 N/A $ 397.0 $ 194.5 49% 10/01/2025 04/20/2023 Aug 2024 Nov 2024 MH In Progress TBD 
Southeast Gateway Line LACMTA Los Angeles CA LRT 14.5 9 N/A $ 10,505.6 $ 5,190.0 49% 08/23/2024 02/23/2022 11/21/2024 01/17/2025 Approved Aug 2024 Nov 2024 MH In Progress TBD 
Broward Commuter Rail South Broward County Broward County FL CR 10.5 3 N/A $ 712.0 $ 351.7 49% 09/05/2024 12/02/2022 In Progress TBD 
MD 355 Central BRT MCDOT Montgomery County MD BRT 15.6 14 9.5 $ 499.0 $ 246.5 49% 10/25/2024 Aug 2025 In Progress TBD 
Jefferson Alignment MetroLink Expansion Project Bi-State Developm St. Louis MO LRT 5.6 13 N/A $ 1,100.0 TBD TBD 06/21/2024 In Progress TBD 
Austin Light Rail Phase 1 Project ATP Austin TX LRT 9.8 15 N/A $ 8,234.0 $ 4,067.0 49% 05/20/2024 Aug 2024 Nov 2024 MH In Progress TBD 
Interstate Bridge Replacement (IBR) Program WSDOT Vancouver/Portland WA-OR LRT 1.9 3 1.9 $ 1,832.3 $ 1,000.0 55% 09/06/2023 11/25/2024 12/26/2024 Withdrawn Aug 2025 In Progress TBD 
Stone Avenue BRT City of Tucson Tucson AZ BRT 4.9 10 4.4 $ 137.1 $ 82.3 60% 9/14/2023 N/A Aug 2025 In Progress Mid 2027 
Vermont Ave BRT LACMTA Los Angeles CA BRT 12.4 13 12.4 $ 339.1 $ 149.9 44% 11/13/2025 03/24/2025 N/A Aug 2025 In Progress Mid 2026 
Downtown Riverfront Streetcar SacRT Sacramento CA SC 1.5 3 N/A $ 164.3 $ 86.2 52% 05/01/2014 N/A Aug 2024 Nov 2024 M In Progress Late 2026 
Federal Boulevard BRT Project CDOT Denver CO BRT 18.0 38 11.3 $ 318.4 $ 149.9 47% 10/26/2023 N/A Aug 2024 Nov 2024 MH In Progress Mid 2027 
West Elizabeth BRT Project City of Fort Collins Fort Collins CO BRT 3.6 9 N/A $ 97.5 $ 63.4 65% 11/28/2022 07/20/2021 N/A In Progress TBD 
MARTA Rapid Campbellton MARTA Atlanta GA BRT 5.3 9 5.3 $ 319.5 $ 149.9 47% 11/21/2022 N/A Aug 2024 Nov 2024 MH In Progress Mid 2027 
MARTA Rapid Southlake MARTA Atlanta GA BRT 13.6 19 6.8 $ 355.6 $ 69.0 19% 05/21/2025 02/24/2022 N/A Aug 2024 Nov 2024 MH In Progress Fall 2026 
East-West Bank BRT Corridor RTA New Orleans LA BRT 15.1 25 10.6 $ 326.0 TBD TBD 08/08/2023 N/A In Progress Mid 2027 
Blue Hill Avenue Transit Action Plan MBTA Boston MA BRT 3.0 10 3.0 $ 162.5 $ 80.3 49% 11/17/2022 03/24/2025 N/A In Progress Mid 2026 
Viers Mill Road Flash Bus Rapid Transit Project MCDOT Montgomery County MD BRT 7.6 12 2.6 $ 193.7 $ 149.9 77% 12/23/2024 09/09/2022 N/A Jun 2025 M In Progress February 2026 
METRO F Line Bus Rapid Transit Met Council Minneapolis MN BRT 13.0 32 6.0 $ 98.0 $ 53.4 54% 08/14/2024 04/28/2022 N/A Aug 2022 Nov 2022 M In Progress 2027 
North-South BRT Chapel Hill Transit Chapel Hill NC BRT 8.2 17 5.7 $ 188.1 $ 149.9 80% 03/08/2023 11/21/2016 N/A Aug 2023 Nov 2023 M In Progress May 2026 
Wake Bus Rapid Transit: Southern Corridor Project City of Raleigh Raleigh NC BRT 5.1 9 3.8 $ 173.9 $ 85.9 49% 04/15/2025 07/14/2021 N/A Aug 2022 Nov 2022 MH In Progress Late 2026 
Wake Bus Rapid Transit: Western Corridor City of Raleigh Raleigh NC BRT 11.3 18 6.6 $ 388.6 $ 149.9 39% 12/23/2020 N/A Aug 2024 Nov 2024 MH In Progress 2027 
Nassau Hub Bus Rapid Transit Nassau County Nassau County NY BRT 6.0 TBD TBD $ 35.0 TBD TBD 08/28/2025 N/A In Progress Summer 2027 
Hamilton Avenue Corridor BRT SORTA Cincinnati OH BRT 9.0 11 7.3 $ 171.6 $ 137.2 80% 06/30/2023 N/A May 2025 Nov 2025 M In Progress 2027 
Reading Road Corridor BRT SORTA Cincinnati OH BRT 9.2 13 7.8 $ 166.8 $ 116.7 70% 06/30/2023 N/A Aug 2024 Nov 2024 M In Progress 2027 
MetroHealth Line BRT Project GCRTA Cleveland OH BRT 3.8 20 2.9 $ 52.0 $ 20.5 39% 11/17/2025 03/03/2022 N/A Aug 2025 In Progress Early 2027 
East Main Street BRT COTA Columbus OH BRT 13.6 18 8.7 $ 385.0 $ 149.9 39% 10/22/2021 N/A Aug 2024 Nov 2024 MH In Progress Spring 2027 
Northwest Corridor BRT COTA Columbus OH BRT 8.5 14 6.4 $145 - 180.0 TBD TBD 03/24/2025 N/A In Progress 2028 
West Broad Street BRT COTA Columbus OH BRT 9.3 17 5.2 $ 393.0 $ 149.9 38% 10/03/2025 10/22/2021 N/A Apr 2024 Jun 2024 MH In Progress 2026 
MAPS 4 Bus Rapid Transit Corridor COPTA Oklahoma City OK BRT 17.0 TBD TBD $ 95.3 $ 34.6 36% 10/08/2025 N/A In Progress Early 2028 
Montgomery Park Transit Project TriMet Portland OR SC 0.7 2 N/A $170 - $190.0 TBD TBD 12/30/2024 N/A In Progress Mid 2028 
82nd Ave Transit Project TriMet Portland OR BRT 10.1 35 0.3 $ 319.9 $ 149.9 47% 7/24/2024 N/A Apr 2025 Nov 2025 MH In Progress Early 2027 
TV Highway Transit and Safety Project TriMet Portland OR BRT 16.2 41 TBD $ 300.0 $ 149.9 50% 10/17/2025 N/A In Progress Early 2028 
METRORapid Gulfton Corridor Project METRO Houston TX BRT 4.1 8 TBD $ 220.0 TBD TBD 06/30/2023 N/A In Progress Late 2027 
Advanced Rapid Transit (ART) East-West Corridor VIA San Antonio TX BRT 7.3 18 5.1 $ 322.2 $ 149.9 47% 11/25/2025 10/28/2022 N/A Aug 2023 Nov 2023 MH In Progress Early 2027 
Davis-Salt Lake City Community Connector UTA Salt Lake City UT BRT 26.6 20 1.5 $ 71.9 $ 35.4 49% 02/01/2024 N/A Aug 2025 In Progress Mid 2027 
Swift Gold Line Bus Rapid Transit Community Transit Everett WA BRT 15.0 21 TBD $189 - $199.0 TBD TBD 08/22/2025 N/A In Progress Early 2029 
RapidRide K Line Bus Rapid Transit King County Metro Seattle WA BRT 15.7 35 TBD $ 105.9 $ 51.9 49% 07/19/1905 12/20/2019 N/A Aug 2025 In Progress 2027 
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Capital Investment Grants Dashboard 
As proposed Capital Investment Grants (CIG) Program projects proceed through planning and design, information contained herein concerning scope, cost, funding, and ratings may change. 
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Division Street Bus Rapid Transit Project Spokane Transit Au City of Spokane WA BRT 9.0 22 1.3 166.5 $ 82.0 $ 49% 09/19/2023 N/A Aug 2025 In Progress Late 2026 
Madison North-South BRT City of Madison Madison WI BRT 11.5 24 5.2 150.7 $ 118.1 $ 78% 07/06/2023 N/A Aug 2023 Nov 2023 M In Progress Fall 2026 

Guide to abbreviations: 
Project Type: NS = New Starts, SS = Small Starts, CC = Core Capacity 
Mode: BRT = Bus Rapid Transit, CR = Commuter Rail, HR = Heavy Rail, LRT = Light Rail Transit, SC = Streetcar 
Rating: H = High, MH = Medium-High, M = Medium, ML = Medium-Low, L = Low 
Other: CIG = Capital Investment Grant, NEPA = National Environmental Policy Act, PD = Project Development, Eng = Engineering, LONP = Letter of No Prejudice, TBD = To Be Determined, N/A = Not Applicable 

* Ratings are point-in-time evaluations by FTA and may change as the projects proceed through planning and design. Project ratings are typically prepared for the Annual Report to Congress  and for project advancement decisions such as Engineering approvals or construction grant awards. 
** FY 2025 Annual Report to Congress  or latest ratings 
† 'Committed' means project sponsor has obtained all non-CIG matching funds; 'In Progress' means project sponsor is still working to obtain commitments of all non-CIG matching funds 
‡ Estimated Grant Dates are based on projects meeting all of the readiness requirements to receive a construction grant, and are subject to change if these items are not completed by project sponsors in a timely manner. 
◊ Joint Intercity-Public Transit project; CIG share reported as a percentage of the total overall project cost 
^ USDOT TIFIA, RRIF, or RAISE funding also assumed 

This CIG Dashboard is posted consistent with the requirements of 49 U.S.C. § 5309(r). 
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