New Starts and Core Capacity Process



Development

Engineering

Full Funding Grant Agreement

- Complete environmental review process including developing and reviewing alternatives, selecting locally preferred alternative (LPA), and adopting it into the fiscally constrained long range transportation plan
- · Gain commitments of all non-New Starts funding
- Complete sufficient engineering and design

Construction

Small Starts Process



Project **Development**

Small Starts Grant Agreement

- Complete environmental review process including developing and reviewing alternatives, selecting locally preferred alternative (LPA), and adopting it into fiscally constrained long range transportation plan
- Gain commitments of all non-Small Starts funding
- Complete sufficient engineering and design

Construction

