Eagle Commuter Rail

Denver, Colorado
(December 2016)

The Denver Regional Transportation District (RTD) is constructing a 13-station, 30.2-mile,
Commuter Rail project that consists of two lines: the East Corridor from Denver International
Airport (DIA) to Downtown Denver at Denver Union Station (DUS) and the Gold Line from
DUS westward to Ward Road in Wheat Ridge. Six stations will be constructed in the East
Corridor and seven along the Gold Line. The project includes 44 electric multiple unit
vehicles.

East Corridor service will operate every 15 minutes between 6:00 am and 8:00 pm and every 30
minutes at all other times on weekdays. Gold Line service will operate every 15 minutes
between 6:00 am and 6:30 pm, and every 30 minutes at all other times on weekdays. The project
IS expected to serve 57,500 average weekday trips in 2030.

Current conditions in the East Corridor include a limited number of transportation thoroughfares
in the east-west direction, with Interstate 70 being the primary thoroughfare. Existing arterial
streets traveling through the corridor are not continuous, making local bus service connecting all
consecutive neighborhoods infeasible. Current conditions in the Gold Line Corridor also include
a lack of continuous street connections to Downtown Denver, resulting in traffic using congested
north-south arterials and Interstates 70 and 25 to access downtown. When completed, the Eagle
Commuter Rail project will connect Downtown Denver with the communities of Adams, Arvada
and Wheat Ridge to the west and North Park Hill, Stapleton, Aurora/Fitzsimons, Montebello,
Gateway and DIA to the east.

The total project cost under the Full Funding Grant Agreement (FFGA) is $2,043.14 million.
The Section 5309 New Starts funding share is $1,030.45 million.

Status

The East Corridor and Gold Line were approved into preliminary engineering in April 2009 as
separate projects. Both projects received Records of Decision in November 2009 and approval
to enter final design in April 2010. Because RTD will be managing the East Corridor and Gold
Line as a single project, FTA agreed to consider them for a single Full Funding Grant Agreement
(FFGA) as the Eagle Commuter Rail project. RTD is utilizing a design-build-finance-operate-
maintain project delivery method for the project. A Concessionaire Team composed of
engineering, construction, construction management, financial advisors and vehicle firms are
designing and constructing the project, helping to finance the project, and providing an equity
stake.

RTD and FTA entered into an FFGA in August 2011, with revenue operations scheduled for
December 2016. The East Corridor Line opened for revenue service in April 2016. However, the
Positive Train Control (PTC) and gate crossing mechanisms have not yet been fully completed
and some temporary measures have been implemented to address any gaps in the interim. For the
Gold Line, all major works have been completed and the Line is currently undergoing readiness



testing for revenue service but it is anticipated to open later than the baseline revenue service
date of December 2016.

Section 3005 of the Fixing America’s Surface Transportation (“FAST”) Act (Pub. L. 114-94;
Dec. 4, 2015) authorized FTA to award Federal major capital investment funds for final design
and construction of the Denver Eagle Commuter Rail project. Through FY 2016, Congress has
appropriated a total of $817.19 million for the project.



Reported in Year of Expenditure Dollars

Source of Funds Total Funding Appropriations to Date
($million)

Federal:
Section 5309 New Starts $1,030.45 | $817.19 million in total
FFGA Commitment: appropriations through FY 2016.
Section 5307 CMAQ: $62.10
Local:
Bond Proceeds: $48.24
Sales & Use Tax: $374.25
Concessionaire Financing-Private $487.81

Equity and Debt:
Contributions from the City of $40.30

Aurora, City & County of

Denver, Adams County,

Jefferson County, City of

Arvada, City of Wheat Ridge:
Total: $2,043.14

NOTE: The sum of the figures may differ from the total as listed due to rounding.
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